

# Overall Construction Progress: Month 16 of 18 (89% Complete)

Overall Construction Schedule



## Progress During June

- Remove concrete floor in lower level
- Start laying CMU and framing stud walls
- Start MEP rough-ins in renovation
- Start foundations for new front canopy



**Mineral Point Unified School District**  
**7.12.21**



Flooring  
Installed in  
Main Street



**Mineral Point Unified School District**  
**7.12.21**







New spray foam being added on  
existing exterior walls



New hallway walls



**Mineral Point Unified School District**  
**7.12.21**







New window openings



Drywall finishes  
being installed



**Mineral Point Unified School District**  
**7.12.21**





Thank You!

**Mineral Point Unified School District**  
**7.12.21**

