

Elementary Update Agenda



- Railing Mesh Option
- Furniture Procurement RFP
- Project Budget Tracking
- Review Bid Alternate Pricing





Mineral Point Unified School District
9.28.20

Stainless Steel Railing Mesh Option



ALTERNATE RAILING DESIGN DISCUSSED IN OWNERS MEETING. THIS DESIGN RESULTS IN COST SAVINGS IN LIEU OF THE SPECIFIED BLADE FRAMED RAIL AND WOVEN MESH.



Mineral Point Unified School District
9.28.20

Furniture Procurement Process - RFP



- Vendor to work within an established budget (\$150,000)
- Furniture for new spaces (library and breakout spaces)
- Quality/ durability – touch and feel before ordering
- Coordinated design with furniture procurement.
- Samples/ example furniture

Potential Vendors:

- Lakeshore Learning
- Lowery McDonnell Company
- Demo
- Duet Resources



Mineral Point Unified School District
9.28.20

Review Bid Alternate Pricing



Kraemer Brothers, LLC | 925 Park Avenue | P.O. Box 219 | Plain, WI 53577-0219 | ph 608.546.2411 | fx 608.546.2509

September 11, 2020

Mineral Point Unified School District
705 Ross St.
Mineral Point, WI 53565

Attention: Mitch Wainwright

Re: Mineral Point Elementary Project 2011.01
Mineral Point, WI
Proposal No. 019- Updated Alternates

Dear Mitch:

We submit the following change order proposal, as requested, for your review and consideration:

This proposal provides cost updates for each alternate specified below. Each alternate has been updated to include applicable post-bid adjustments, inflation, independent order and submittal coordination, etc. This pricing supersedes our original alternate pricing dated March 10, 2020, which has long expired. This proposal pricing is valid for 30 days.

ALT. NO.	Description	Amount
1	Parking Lot Paving	\$80,699
2	Cafeteria Windows	\$41,194
3	Art Room Finishes	\$38,950
4	Music Room Finishes	\$11,356
5	Restroom Finishes Replacement	\$65,044
6	West Entry Canopy	Rejected
7	Gym 146 Scoreboard	\$26,928
8	Gym 146 Mat Hoist	\$13,035

7A	Provide Electrical & Data Rough-Ins, No Wire and No Connections for Gym 146 Scoreboards	\$9,072
8A	Provide Electrical Rough-Ins, No Wire and No Connections for Gym 146 Mat Hoist	\$1,377



Thank You!

