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Alternate 
Option

Construction Progress Update

Progress March/ April:
 Start installation of Main Street 

Skylight
 Installation of North Entry Canopy
 Start renovation of existing 

cafeteria/ gym
 Continue finishes in bathrooms off 

Main street
 Install stainless steel railing system
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Option

March Month 
13 of 18

(72% Complete)

Construction Progress Update

May Phase 1: 
Addition 

Complete
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North Entry/ Library Media Center
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Construction Progress Update

North EntryMain Street
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Alternate 
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Construction Progress Update

Stainless Steel Railing Restroom Tile
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Alternate 
Option

Construction Progress Update

Cafeteria Renovation

Plumbing camera scope of existing cast iron 
storm line under existing Cafeteria floor.  Storm 
pipe needs to be replaced due to break in cast 
iron pipe. Believe it is a contributing factor to 
existing concrete slab heaving.  Recommend 

replacement and routing overhead.   
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Demco Library Furniture Planning
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Added Restroom Finishes Alternate Pricing
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Thank You!
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