
 

                MINERAL POINT UNIFIED SCHOOL DISTRICT     POLICY 932.3 
 

CHANGE ORDERS 

 Only the Board has authority to approve change orders from the final plans and 
specifications.  The Board may choose to authorize the District Administrator or Building 
and Grounds Committee to tentatively authorize change orders during construction.  
However, the Board must take official approval action after the fact in such cases.  

 All change order requests shall be in writing stating the specific details of the 
proposed change, reasons for the change and effects on costs.  
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